
 15-Year Maintenance Preservation Plan - Bridge of the Gods and Approaches
Adopted by the Port of Cascade Locks Commission - Jan. 17, 2019

1/18/2019

Port Funds

Possible OR, WA, Fed. Funds

GROUP NO.
Priority

(L/M/H)
TYPE PROJECT NAME 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027

OREGON ROADWAY

A 1 M Enhance Wa Na Pa & Toll Booth Road Intersection Improvements 1,800,000$      909,000$         

TOLL FACILITIES

2 L Enhance Toll Automation Design (Ultimate) 650,000$         

3 L Enhance Toll Automation & Infrastructure Improvements 4,250,000$      1,086,000$      

4 M Enhance Point of Sale Integration 25,000$           

5 M Maint. Tolling System Maintenance: P-Square 32,760$           33,907$           35,093$           36,322$           37,593$             38,909$             40,270$           41,680$           

6 M Maint. Tolling System Maintenance: Kapsch 18,480$           19,127$           19,796$           20,489$           21,206$             21,948$             22,717$           23,512$           

7 M Maint. Tolling System Maintenance: Hood River 100,000$         103,500$         107,123$         110,872$         114,752$           118,769$           122,926$         127,228$         

BRIDGE OF THE GODS & APPROACH STRUCTURES

8 H Maint. Engineering Services (Basic Annual Contract) 75,000$           77,625$           80,342$           83,154$           86,064$             89,076$             92,194$           95,421$           

9 H Maint. WA Approach - Bridge Deck Overlay 109,000$           

10 M Maint. OR Approach - Bridge Deck Overlay & Joint Rehab 95,000$           

11 H Maint. Cantilever Truss Painting Projects 100,000$         867,000$         2,023,000$      945,000$         2,205,000$        867,000$           2,023,000$      945,000$         

12 H Maint. WA Approach - Truss Painting

13 H Maint. OR Approach - Girder Painting

14 H Maint. Deck Welding Repairs 51,750$           53,561$           55,436$           57,376$           59,384$             61,463$             63,614$           65,840$           

15 L Maint. Bridge Cleaning 7,490$             8,014$             8,575$               9,176$             

16 L Maint. Electrical & Navigation Light Maintenance 5,000$               

17 M Retrofit Seismic Retrofit Engineering 968,000$           

18 M Retrofit Seismic Retrofit Construction: Phase 1 5,887,500$        5,887,500$      

19 M Rehab. Open Grid Deck Replacement

WASHINGTON ROADWAY

20 L Rehab. WA BOG Sign Replacement 50,000$           

21 M Maint. WA Parking Lot Paving and Parking Blocks 124,000$         

22 L Enhance WA Signage Enhancements

Pedestrian Crossing

23 H Enhance BOG Pedestrian Crossing Preliminary Design & Study 1,185,000$      

24 H 0 BOG Pedestrian Crossing Final Design & Construction 3,300,000$      1,075,000$      13,325,000$    7,300,000$        

SUMMARY OF EXPENDITURES 2019-2020 2020-2021 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027

Unanticipated 50,000$           51,750$           53,561$           55,436$           57,376$             59,384$             61,463$           63,614$           

Tier 1 Expenditures 402,990$         995,210$         392,790$         440,227$         432,999$           338,740$           341,721$         362,857$         

Total for Tier 1 & Pedestrian Crossing Expenditures 452,990$         1,046,960$      446,351$         495,663$         490,375$           398,124$           403,184$         426,471$         

Tier 2 Expenditures 2,985,000$      5,076,000$      7,348,000$      15,356,000$    10,473,000$      6,754,500$        7,910,500$      945,000$         

Total for Tier 1 & Tier 2 Expenditures 3,437,990$      6,122,960$      7,794,351$      15,851,663$    10,963,375$      7,152,624$        8,313,684$      1,371,471$      

Table Notes:

* All costs presented in this estimate are for planning purposes only. Actual costs will vary depending on the actual scope, market conditions, and 

the time implementation. Estimates include construction, contingency, and professional services as warranted.

** The Port of Cascade Locks reserves the right to modify and make alterations to the 15-Year Plan as needed.
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1/18/2019

Port Funds

Possible OR, WA, Fed. Funds

GROUP NO.
Priority

(L/M/H)
TYPE PROJECT NAME

OREGON ROADWAY

A 1 M Enhance Wa Na Pa & Toll Booth Road Intersection Improvements

TOLL FACILITIES

2 L Enhance Toll Automation Design (Ultimate)

3 L Enhance Toll Automation & Infrastructure Improvements

4 M Enhance Point of Sale Integration

5 M Maint. Tolling System Maintenance: P-Square

6 M Maint. Tolling System Maintenance: Kapsch

7 M Maint. Tolling System Maintenance: Hood River

BRIDGE OF THE GODS & APPROACH STRUCTURES

8 H Maint. Engineering Services (Basic Annual Contract)

9 H Maint. WA Approach - Bridge Deck Overlay

10 M Maint. OR Approach - Bridge Deck Overlay & Joint Rehab

11 H Maint. Cantilever Truss Painting Projects

12 H Maint. WA Approach - Truss Painting

13 H Maint. OR Approach - Girder Painting

14 H Maint. Deck Welding Repairs

15 L Maint. Bridge Cleaning

16 L Maint. Electrical & Navigation Light Maintenance

17 M Retrofit Seismic Retrofit Engineering

18 M Retrofit Seismic Retrofit Construction: Phase 1

19 M Rehab. Open Grid Deck Replacement

WASHINGTON ROADWAY

20 L Rehab. WA BOG Sign Replacement

21 M Maint. WA Parking Lot Paving and Parking Blocks

22 L Enhance WA Signage Enhancements

Pedestrian Crossing

23 H Enhance BOG Pedestrian Crossing Preliminary Design & Study

24 H 0 BOG Pedestrian Crossing Final Design & Construction

SUMMARY OF EXPENDITURES

Unanticipated

Tier 1 Expenditures

Total for Tier 1 & Pedestrian Crossing Expenditures

Tier 2 Expenditures

Total for Tier 1 & Tier 2 Expenditures

Table Notes:

* All costs presented in this estimate are for planning purposes only. Actual costs will vary depending on the actual scope, market conditions, and 

the time implementation. Estimates include construction, contingency, and professional services as warranted.

** The Port of Cascade Locks reserves the right to modify and make alterations to the 15-Year Plan as needed.
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15-YR

2027-2028 2028-2029 2029-2030 2030-2031 2031-2032 2032-2033 2033-2034
Total 15-Year 

Expenditure*
Changes from 10-Year Plan (Mar. 21, 2016)

No Note = No change

2,709,000$                   

Subtotal 2,709,000$                   

650,000$                      

5,336,000$                   

25,000$                        

43,139$           44,649$           46,211$          47,829$          49,503$        51,235$        53,028$        632,127$                      

24,335$           25,186$           26,068$          26,980$          27,925$        28,902$        29,913$        356,584$                      

131,681$         136,290$         141,060$        145,997$        151,107$      156,396$      161,869$      1,929,568$                   

Subtotal 8,929,279$                   

98,761$           102,217$         105,795$        109,498$        113,330$      117,297$      121,402$      1,447,176$                   

109,000$                      

95,000$                        

2,205,000$      717,900$         1,675,100$     14,473,000$                 

1,575,900$     3,677,100$     5,253,000$                   

206,100$      480,900$      687,000$                      

68,145$           70,530$           607,100$                      

9,818$             10,505$          11,240$        64,819$                        

5,875$             6,903$          17,778$                        

968,000$                      

11,775,000$                 

2,050,000$     2,050,000$     4,100,000$                   

Subtotal 39,596,872$                 

50,000$                        

124,000$                      

12,150$           12,150$                        

Subtotal 186,150$                      

1,185,000$                   

25,000,000$                 

Subtotal 26,185,000$                 

2027-2028 2028-2029 2029-2030 2030-2031 2031-2032 2032-2033 2033-2034
Total 15-Year 

Expenditure*
65,840$           68,145$           70,530$          72,998$          75,553$        78,198$        80,935$         $                     964,784 

366,061$         406,715$         2,369,134$     2,390,809$     341,865$      365,070$      373,115$      10,320,303$                 

431,901$         474,860$         2,439,664$     2,463,807$     417,418$      443,268$      454,050$      11,285,087$                 

2,205,000$      717,900$         3,251,000$     3,677,100$     206,100$      480,900$      -$              67,386,000$                 

2,636,901$      1,192,760$      5,690,664$     6,140,907$     623,518$      924,168$      454,050$      78,671,087$                 
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